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CiP# Project Manager Consultant CIP Description Location Description Project Status FY Total
383 Roland Neufeld Brandley Engineering Airport Layout Plan Update Airport Approved $150,000
Status Update Project Phase Date
Staff recently received confirmation from the FAA as to which aircraft the reconstructed runway should be designed to. The dimension of the reconstructed runway (length, width) 12/10/2019

will not change from what is currently existing. As such, staff can now finalize the ALP. A submittal of the ALP to the FAA for review is anticipated around the first of the yea.

The Airport Layout Plan is nearly complete however the design team is currently waiting for additional flight data from FAA. Staff met with FAA on September 11th and requested 11/8/2019
the additional flight data again. FAA stated they would provide the data soon and requested that staff create a report laying out the financial implications should FAA require that
the runway be reconstructed with a narrower width due to more infrequent use of the airport by larger planes.

229 Roland Neufeld The existing Airport Fuel island is in disrepair. Currently, the only way that we Lincoln Regional Airport Approved $868,500
are allowed to use it is if the City staff operates the pumps thereby tying up
staff. The project would remove the existing fuel tanks and construct a new fuel
island west of the existing location.

Status Update Project Phase Date

Construction began in October. The tank foundation has been excavated and the electrical conduits and base rock have been installed. The concrete for the foundation is expected 12/10/2019
to be poured prior to the end of the year. Construction is anticipated to go through March 2020 due to the long lead time to manufacture the fuel tanks.

Construction began on Ocotober 28th. Construction is anticipated to go through February 2020 due to the long lead time to manufacture the fuel tanks. 11/8/2019

230 Roland Neufeld Runway 15-33 is nearing the end of its service life and requires complete Lincoln Regional Airport Pending Funding $110,000
reconstruction. The pavement is weathering and cracks have developed, due to
thermal expansion and contraction. The pavement maintenance analysis
conducted in 2008 and updated in 2015 indicated that the pavements on the
runway have a remaining life of 2 to 3 years with forecast traffic.

Status Update Project Phase Date

FAA denied the pre-application that was submitted in early February requesting grant funding to begin the environmental assessment component of the project. The FAA want the 12/10/2019
City's Airport Layout Plan (ALP) to be completed prior to moving forward with the runway reconstruction project. The ALP will be submitted to the FAA around the first of the year
for their review.

FAA denied the pre-application that was submitted in early February requesting grant funding to begin the environmental assessment component of the project. The FAA want the 11/8/2019
City's Airport Layout Plan (ALP) to be completed prior to moving forward with the runway reconstruction project. The ALP should be wrapped up in the next couple of months.

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
181 Araceli Cazarez Lakeview Farms Vol. Storage Phase 1 - bring into operation Waltz Road between N Dowd and Wheatland Road Approved $2,325,000
Status Update Project Phase Date
The project is on hold until funding can be solidified. The expectation is that the project can move forward in early 2020. Design 12/10/2019
The project is on hold until funding can be solidified. The expectation is that the project can move forward in early 2020. Design 11/7/2019

Tuesday, December 10, 2019 Page 1 of 7



Drainage
CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
428 Alan Mitchell Markham Ravine Tributary Maintenance Drainage ditch south of Joiner Park from pedestrian bridge to northern Approved $90,000
limits
Status Update Project Phase Date
Plans are completed. Regulatory Permits have been issued. Construction will most likely be in summer-2020, depending upon budget cycle. Staff may proceed to council in Winter Design 10/23/2019

2020 for budget augmentation, for Construction, so that the project can be completed during the dry season.

CiP# Project Manager Consultant CIP Description Location Description Project Status FY Total
416 Alan Mitchell Existing parking lot surface needs rehabilitation. Parking lot needs expanded to Joiner Park Approved $40,000
accommodate demand and make room for solid waste recycle bins. (Design
only 18/19)
Status Update Project Phase Date
Final design has been completed. Funding for construction will wait for approval either in the 20/21 FY or as a budget augmentation should funds be available. Design 12/10/2019
Final design has commenced, but construction funding wasn't approved in 19/20 CIP, so the project cannot move forward to construction. Design 10/23/2019

Public Facilities

CiP# Project Manager Consultant CIP Description Location Description Project Status FY Total
373 Andrew Kellen Twelve Bridges Library Improvements - Awnings and Site Access Improvements Twelve Bridges Library Approved $225,000
Status Update Project Phase Date
Contractor has completed the welding and the painting for the canopies. Staff has performed a final inspection of the improvements and will be issuing a punch list to the Construction 12/9/2019

contractor this week. Contractor is anticipated to be complete with all items by the end of next week, pending weather.

405 Andrew Kellen Williams + Paddon Provide exterior on-site improvements to comply with ADAAG requirements at Western parking lot at the Twelve Bridges Library Approved $547,000
the Twelve Bridges Library
Status Update Project Phase Date
Staff performed a final inspection of the completed work on November 25th, where a few items were noted as non-compliant. The contractor has been informed of these items Construction 12/9/2019

and is scheduling crews to make the corrections. The project is anticipated to be complete by the end of December.

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
353 Araceli Cazarez Quincy Engineering Auburn Ravine Bridge Replacement @ McBean Park Drive Auburn Ravine Bridge at McBean Park Dr. Approved $500,000
Status Update Project Phase Date
The project is moving forward again with direction provided by the Caltrans Highway Bridge Program advisory group. Revised environmental documents are being worked on for Design 12/10/2019

resubmittal to Caltrans.

The project will begin moving forward again with direction provided by the Caltrans Highway Bridge Program advisory group. Revised environmental documents will need to be Design 11/7/2019
resubmitted to Caltrans for approval.

354 Araceli Cazarez Mark Thomas Lincoln Blvd Improvements Phase Il and HSIP Phase 2 - McBean Park Dr. to 1st Street In Construction $1,315,000
HSIP - Sterling Pkwy to 7th Street
Status Update Project Phase Date
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354 Araceli Cazarez Mark Thomas Lincoln Blvd Improvements Phase Il and HSIP Phase 2 - McBean Park Dr. to 1st Street In Construction $1,315,000
HSIP - Sterling Pkwy to 7th Street
Status Update Project Phase Date
Staff is working with CM team and Contractor for final paperwork including as-builts. Notice of Completion to be filed in January after Council approval. Notice of Completion 12/9/2019
Contractor has completed final punch list items in the field and is working on paperwork. Staff anticipates filing a Notice of Completion in December for this project. Construction 11/7/2019
354 & 418 Araceli Cazarez Lincoln Blvd Improvements Phase lll At grade railroad crossings Ferrari Ranch Road, 1st, 3rd, 5th, 6th, and Approved $265,000
7th Streets
Status Update Project Phase Date
Based on the revised cost estimated provided by UPRR; the City can only afford to construct 2 of the 5 crossings. We will be proceeding with 1st and 5th Street. The remaining Design 12/9/2019

crossings will be on hold until additional funding is identified.

Revised cost estimates have been received from UPRR. A conference call is scheduled for Friday November 15th to review costs and next steps for the project. Design 11/7/2019

421 Araceli Cazarez Crosswalk Enhancement Various Locations Various locations near schools throughout the City and McBean Park Notice Of Completion $297,500
Status Update Project Phase Date
The project will continue the Notice of Completion stage anticipated to be ready for Council approval at the December meeting. All site work has been completed. Notice of Completion 11/7/2019

423 Araceli Cazarez Conversion of overhead utility lines and facilities to underground PGE R20A Alley between 5th & 6th St just east of Lincoln Blvd Approved $45,000
Status Update Project Phase Date
There has been no word from PG&E regarding project progress. Design 12/9/2019
There has been no word from PG&E regarding project progress. Design 11/7/2019

391 Araceli Cazarez R.E.Y. Engineers 1st Street Rehabilitation from the alley west of K Street to O Street. First Street from Lincoln Blvd. to R St. Approved $1,382,000
Status Update Project Phase Date
Project is out to Bid with Bids due mid-January 2020. Staff anticipates award of construction contract at the February Council meeting. Bidding / Award of Contract 12/9/2019
Staff will be proceeding with bidding the project as authorized by Caltrans with limits from O Street to K Street. Unfortunately, PG&E did not relocate their facilities outside of this Bidding / Award of Contract 11/7/2019

area and could potentially delay the project or miss the construction window of summer 2020 if the City waited for them. The project will be out to bid in December/January.

297 Travis Williams The current culvert crossing has failed and a large void is developing under the On Gladding Road at the crossing of Markham Ravine. Approved $75,000
road where soil is being washed away. This project would expose the failed
pipe, make any repairs necessary and backfill the trench and any voids under
the road surface.

Status Update Project Phase Date

Staff is working on finalizing specifications in order to go out to bid in 2020. Design 12/9/2019
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298 Araceli Cazarez The project consists of various types of rehabilitation of the existing roadway Joiner Parkway Approved $300,000
surface, including crack seal, areas of base repair, segments of slurry seal, and
segments of overlay. The project limits are on Joiner Parkway, from Moore
Road to Nicolaus Rd.
Various ADA improvements will be constructed throughout the project limits.
Status Update Project Phase Date
Still awaiting response regarding environmental review from Caltrans. Environmental 12/9/2019
Preliminary Environmental Study has been submitted to Caltrans for review and approval before the City can continue to the next process of Right-of-way clearance. Environmental 11/7/2019
329 Araceli Cazarez Joiner Parkway needs to be expanded from two lanes to four lanes in order to East Joiner Parkway Approved $650,000
meet future traffic demands. A bicycle lane and sidewalk will be installed on
the west side of Joiner Parkway. A traffic signal will be installed at the Westview
Drive intersection and a roundabout will be installed at the Fieldstone Drive
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay.
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as
part of this project.
Status Update Project Phase Date
The project is in the final stages of design. Also, there has been correspondence with the Army Core of Engineers regarding permitting for the project. A formal permit package was Design 12/10/2019
submitted in October for the Nation Wide Permit with reviews underway. Recent correspondence from the Army Core of Engineers indicates they anticipate having the permit
completed and ready for issuance by July 2020.
90% Design review comments have been submitted back to the consultant. Upon confirmation of funding availability staff will proceed with PS&E approval from Council and Design 11/7/2019
budget augmentation for construction.
333 Alan Mitchell Grind and Overlay of roadway, to address surface rutting and deterioration. Lincoln Boulevard Approved $1,495,000
Status Update Project Phase Date
100% PS&E submitted and reviewed. Final PS&E and Bid Auhorization will go to Council in December. Project construction slated for summer 2020. Coastland will provide Design 10/23/2019
CM/Inspection.
439 Alan Mitchell Mark Thomas Provide necessary maintenance to four bridges, as recommended by the Auburn Ravine/Lincoln Blvd., Auburn Ravine/Joiner Pkwy., Orchard Approved $310,000
Caltrans Inspection Reports. Work includes debris removal, spalling repair, deck Creek/Twelve Bridges Blvd., and Ingram Slough/Brentford Cr.
seals, and replace joint seals. City staff will handle the debris removal.
Status Update Project Phase Date
Mark Thomas & Company is currently working on the respective exhibits and permitting documents. Permitting and CEQA clearance should be completed in May 2020 with Environmental 12/10/2019
construction following thereafter.
A Task Order Amendment with Mark Thomas & Company was approved, for project-specific permitting at two locations where water flows year-round. Permitting and CEQA Environmental 10/23/2019
clearance should be completed in May 2020, and construction is slated for late summer.
124 Roland Neufeld The project will rehabilitate the pavement on the streets east of Lincoln High Approved S0
School. ADA curb ramps will also be installed.
Status Update Project Phase Date
The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for this project. 12/10/2019
The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for this project. 11/8/2019
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458 Andrew Kellen This project consists of removing portions of failed roadway and repaving with Moore Road between Fiddyment Road and Nelson Lane. Notice Of Completion S0
new asphalt.
Status Update Project Phase Date
The contractor has completed the pothole repairs on Moore Road. The Notice of Completion is anticipated to go Before Council in January 2020. 12/9/2019
Wastewater
CiP# Project Manager Consultant CIP Description Location Description Project Status FY Total
411 Roland Neufeld Stantec WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of WWTRF Approved $1,540,000
Oxidation Ditch and related components
Status Update Project Phase Date
The expansion project is anticipated to go out to bid in the Spring of 2020. 12/10/2019
On September 26th staff received qualifications from fourteen contractors wishing to bid on the upcoming expansion project. Twelve of the fourteen contractors were found to 11/8/2019

have met the minimum qualifications to be allowed to bid on the project. The expansion project is anticipated to go out to bid in the Spring of 2020.

425 Andrew Kellen Silver Spur Sanitary Sewer Lift Station replacement Silver Spur Circle Approved $400,000
Status Update Project Phase Date
Staff is working with the contractor on a change in scope for the emergency storage pipe. Contractor is anticipated to break ground on the storage system in the next week or two. Construction 12/9/2019

The motor control panel is expected to be delivered within the next week, at which time staff will work with the contractor to schedule the lift station rehabilitation work.

427 Andrew Kellen Aviation Blvd & Venture Dr Sewer Line - replacement of approx. 400 feet Aviation Blvd & Venture Dr Approved $62,000
Status Update Project Phase Date
This project will be proposed for consideration on the FY20/21 budget for construction Design 12/9/2019
300 Araceli Cazarez Stantec Phase 2 Reclamation - extend reclaimed water for irrigation to Machado, Peter Peter Singer Park, Machado Park and Joiner Park Notice Of Completion $305,000
Singer Park and Joiner Park
Status Update Project Phase Date
A notice of completion will be filed at the January Council meeting. Awaiting warranty bonds from the contractor. Notice of Completion 12/10/2019
A notice of completion will be filed at the December Council meeting. Notice of Completion 11/7/2019
435 Andrew Kellen R.E.Y. Engineers "The existing sewer lines (6"", 8"", 10"") are not functioning as designed in the Replacement of approximately 3000 linear feet of sewer line in three Approved $1,898,500
locations described below. In one location, a sewer line passes through a storm locations (see Limits)

drain manhole, which causes drainage to back up. The sewer system needs to
be rehabilitated to reduce the frequency of maintenance and pumping out of
the system. 1) Design and construction of O Street, north and south of First
St.2) Design and construction of Sixth St.: from alley west of M St. to O St.

Alley between N St. and O St.: from 5th St. to 6th St.3) Design and

construction of First St. From D St. to Ina Way 4) Design only of: First Street:
from Alley west of H St. to Alley west of J St. Alley west of J St.: from First St. to
2nd St. J Street: from First St. to 2nd St. Hollingswort Dr. (west of J St.): south
of First St."

Status Update Project Phase Date
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435 Andrew Kellen R.E.Y. Engineers "The existing sewer lines (6"", 8"", 10"") are not functioning as designed in the Replacement of approximately 3000 linear feet of sewer line in three Approved $1,898,500
locations described below. In one location, a sewer line passes through a storm locations (see Limits)

drain manhole, which causes drainage to back up. The sewer system needs to
be rehabilitated to reduce the frequency of maintenance and pumping out of
the system. 1) Design and construction of O Street, north and south of First
St.2) Design and construction of Sixth St.: from alley west of M St. to O St.

Alley between N St. and O St.: from 5th St. to 6th St.3) Design and

construction of First St. From D St. to Ina Way 4) Design only of: First Street:
from Alley west of H St. to Alley west of J St. Alley west of J St.: from First St. to
2nd St. J Street: from First St. to 2nd St. Hollingswort Dr. (west of J St.): south
of First St."

Status Update Project Phase Date

The contractor has completed all of the sewer main rehab with the exception of one location (1st Street & D Street) where conflicts were encountered with existing utilities. A new Construction 12/9/2019
design has been prepared for this location and staff is working with the contractor to negotiate pricing. Materials are anticipated to be ordered by the end of this week, with work
resuming after the holidays.

436 Roland Neufeld This project will consist of the rehabilitation/replacement of sewer main, service H, | and J Streets between 9th Street and 6th Street and 7th, 8th and 9th  Approved $1,750,000
laterals, and sewer manholes in the area east of the Lincoln High School. These Streets between H and J Streets
improvements will precede the roadway repaving and reconstruction that is
anticipated to take place in summer 2019. This project will replace
approximately 4,000 linear feet of sewer mains, 11 manholes and 100 service
connections.

Status Update Project Phase Date
The construction documents are complete however the project was not budgeted for FY 19/20 and will therefore be shelved until funding is approved for construction. 12/10/2019
The construction documents are complete however the project was not budgeted for FY 19/20 and will therefore be shelved until funding is approved for construction. 11/8/2019

CiP# Project Manager Consultant CIP Description Location Description Project Status FY Total
307 Dane Schilling Ubora 42" Pipeline and Metering Station (PCWA) Southeasterly City Limit between Fuente Place and Conspiracy Point In Construction $7,866,000
reservoir
Status Update Project Phase Date
The large diameter piping inside the building has been pressure tested, disinfected and is now connected to the 42-inch transmission main. Concrete block walls are complete and Construction 12/9/2019

roofing is being installed. Floor grating is being installed over the basement areas. Remaining items include utility tie-ins, fencing, asphalt paving around the building and
installation of electrical components. Staff has been meeting with PCWA regarding coordination of SCADA controls as well as items that need to be memorialized in a memorandum
of understating between the City and PCWA.

6,000 feet of the 42" pipeline is complete and operational. The 42" transmission main has been connected to the new metering station. Wet utilities around the metering station Construction 11/15/2019
have been installed. Electrical conduits and lighting systems are currently being installed. The masonry block and glass block for the building are complete. The travelling crane and
floor grating are being installed. Roof trusses are onsite and will be placed soon. Fine grading of the site and paving operations are scheduled within the next three weeks.

377 Dane Schilling Bennett Engineering Tank #3 at Verdera North (5 MG Tank) Twelve Bridges at Catta Verdera In Construction $12,924,821
Status Update Project Phase Date
Four of the eleven concrete wall panels for the tank have been poured/cast. Construction of form work for the concrete columns within the tank has begun. Concrete work on the Construction 12/9/2019

tank walls, columns and roof will continue for the next several months. Utility work in Bella Circle is complete and the street pavement has been restored. Installation of 36-inch and
16-inch pipes in the access road and up to the tanks and metering station site are the next items of work. The contractor has indicated they may complete the project after the
allotted contract time has expired. Staff and the construction manager have scheduled a special meeting with the contractor to discuss a plan to adjust operations to complete the
project on-schedule.
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377 Dane Schilling Bennett Engineering Tank #3 at Verdera North (5 MG Tank) Twelve Bridges at Catta Verdera In Construction $12,924,821
Status Update Project Phase Date
Utility work at Bella Circle is complete. Paving is scheduled within the next two weeks. The 16" water main is nearly complete. The third out of eleven sections of the tank wall has Construction 11/15/2019

been poured. Grading and winterization of the old City pond is complete.

442 Andrew Kellen R.E.Y. Engineers Replace old and deteriorated water pipelines and fire hydrants that provide Waterlines will be replaced along S. Herold, East 6th, East 7th, East 8th In Construction $1,680,000
inadequate fire flows and water pressure. and East 9th (East Ave. to S. Herold).
Status Update Project Phase Date
The contractor has completed the water system upgrades and is anticipated to be complete with the sewer system upgrades by next week. Concrete and pavement restoration will Construction 12/9/2019

resume once the sewer system is complete and the weather allows for work to proceed. A change order has been issued to the contractor to replace the existing water main on 9th
Street between East Avenue and C Street. Materials have been ordered for this additional scope and work is anticipated to begin after the holidays.

455 Andrew Kellen Bennett Engineering Services Replace old and deteriorated water pipelines and fire hydrants that provide East Avenue & A Street Approved S0
inadequate fire flow and water pressure. Repair or replace various sized water
valves. Replace water laterals that have a history of leaking. The project
includes replacement of approximately 3,000 linear feet of water main, six fire
hydrants and 25 water services. This project would also include approximately
60 lineal feet of storm drain improvements on East Avenue near 5th Street.

Status Update Project Phase Date

Staff has reviewed and returned 80% plans to the design engineer. The project is scheduled to go before City Council on December 10th to approve the plans and specifications and Design 12/9/2019
authorize the Engineering Division to proceed with public bidding. Construction is anticipated to begin April/May 2020.
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